
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/10/2015

ESTIMATE SUMMARY 12:24:40

CONTID: C20460         ESTIMATE NO: 0001 PROG 2005

PCN: 20460-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 MASS TRANSIT PARK N RIDE FA PERCENT TIME:

PROJECT NO: STLR200-212                   

R2 MASS TRANSIT PARK N RIDE FA

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 08/10/2015 DATE TIME STARTED 06/25/2015

5750 W. AIRPORT ROAD DATE LET 04/16/2015 DATE WORK BEGAN

 DATE AWARDED 05/14/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/22/2015 DATE ACCEPTED

SEDALIA CO 80135     (303)791-3759 DATE NOTICE TO PROCEED 06/25/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 335,670.30 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 356,827.00 NON-PARTICIPATING 302,581.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,352.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.42

WORK DAYS

WORK DAYS

90.14%

33,088.80

302,581.50

302,581.50

297,229.09

$

$

$

$

0.00

302,581.50

302,581.50

0.00

302,581.50

-5,352.41

0.00

297,229.09

0.00

AMOUNT DUE 297,229.09 297,229.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 297,229.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

16.5 TIME ALLOW: 38

ORIG TIME ALLOW: 38
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PCN: 20460-BID    ESTIMATE RUN 08/10/2015

PROJECT: STLR200-212                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Construction Surveying 0.000

1.000

625-00000  
 

3,400.001.000

3,400.00

1.000

L S 

3,400.00000

0010 *Mobilization 0.000

0.800

626-00000  
 

31,717.600.800

31,717.60

1.000

L S 

39,647.00000

0015 *Public Information Services 0.000

1.000

626-01000  
 

6,200.001.000

6,200.00

1.000

L S 

6,200.00000

0020 *Flagging 0.000

13.000

630-00000  
 

325.0013.000

325.00

13.000

HOUR

25.00000

0025 *Traffic Control Inspection 0.000

18.000

630-00007  
 

3,330.0018.000

3,330.00

18.000

DAY 

185.00000

0030 *Traffic Control Management 0.000

7.000

630-00012  
 

4,445.007.000

4,445.00

7.000

DAY 

635.00000

0035 *Barricade (Type 3 M-A) (Temporary) 0.000

1.800

630-80335  
 

540.001.800

540.00

2.000

EACH

300.00000

0040 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

58.00000

0045 *Construction Traffic Sign (Panel Size B) 0.000

9.900

630-80342  
 

1,138.509.900

1,138.50

11.000

EACH

115.00000

0050 *Portable Message Sign Panel 0.000

0.900

630-80355  
 

2,250.000.900

2,250.00

1.000

EACH

2,500.00000

0055 *Drum Channelizing Device 0.000

45.000

630-80360  
 

1,845.0045.000

1,845.00

50.000

EACH

41.00000
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PCN: 20460-BID    ESTIMATE RUN 08/10/2015

PROJECT: STLR200-212                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Traffic Cone 0.000

18.000

630-80380  
 

324.0018.000

324.00

20.000

EACH

18.00000

0065 *Tubular Marker 0.000

45.000

630-80384  
 

1,575.0045.000

1,575.00

50.000

EACH

35.00000

0070 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

306.900

F A 

1.00000

0075 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0080 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0085 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0090 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 57,090.1057,090.1066,178.90CURRENT AMT0200 $ $ $

CAT NO0201 TEJON PARK & RIDE 

0095 Removal of Asphalt Mat 0.000

54.000

202-00220  
 

4,536.0054.000

4,536.00

54.000

SY  

84.00000

0100 *Potholing 0.000

5.000

203-01597  
 

1,075.005.000

1,075.00

5.000

HOUR

215.00000

0105 Structure Excavation 0.000

15.000

206-00000  
 

1,110.0015.000

1,110.00

15.000

CY  

74.00000
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PCN: 20460-BID    ESTIMATE RUN 08/10/2015

PROJECT: STLR200-212                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:40

CUMULATIVE
AMOUNT

CAT NO0201 TEJON PARK & RIDE 

0110 Structure Backfill (Class 2) 0.000

14.500

206-00200  
 

1,290.5014.500

1,290.50

14.500

CY  

89.00000

0115 *Aggregate Bag 0.000

150.000

208-00035  
 

1,425.00150.000

1,425.00

150.000

LF  

9.50000

0120 *Concrete Washout Structure 0.000

1.000

208-00045  
 

625.001.000

625.00

1.000

EACH

625.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

100.00000

0130 Erosion Control Supervisor 0.000

2.000

208-00205  
 

150.002.000

150.00

2.000

HOUR

75.00000

0135 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

3,500.00000

0140 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

3,900.00000

0145 Concrete Class D 0.000

5.500

601-03000  
 

4,400.005.500

4,400.00

5.500

CY  

800.00000

0150 Reinforcing Steel (Epoxy Coated) 0.000

550.000

602-00020  
 

1,100.00550.000

1,100.00

550.000

LB  

2.00000

0155 Fence (Plastic) 0.000

150.000

607-11525  
 

750.00150.000

750.00

150.000

LF  

5.00000

0160 Concrete Sidewalk (6 Inch) 0.000

12.600

608-00006  
 

1,449.0012.600

1,449.00

12.600

SY  

115.00000
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PCN: 20460-BID    ESTIMATE RUN 08/10/2015

PROJECT: STLR200-212                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:40

CUMULATIVE
AMOUNT

CAT NO0201 TEJON PARK & RIDE 

0165 Concrete Curb Ramp 0.000

15.000

608-00010  
 

4,380.0015.000

4,380.00

15.000

SY  

292.00000

0170 Curb and Gutter Type 2 (Section I-B) 0.000

72.000

609-21010  
 

2,376.0072.000

2,376.00

72.000

LF  

33.00000

0175 *2 Inch Electrical Conduit (Bored) 0.000

136.000

613-00206  
 

4,420.00136.000

4,420.00

136.000

LF  

32.50000

0180 *Type One Pull Box 0.000

1.000

613-07001  
 

360.001.000

360.00

1.000

EACH

360.00000

0185 *Wiring 0.000

1.000

613-10000  
 

3,700.001.000

3,700.00

1.000

L S 

3,700.00000

0190 *Circuit Breaker (30A, 2 Pole) 0.000

1.000

613-80105  
 

210.001.000

210.00

1.000

EACH

210.00000

0195 *Shelter (Install Only) 0.000

0.000

622-00096  
 

0.000.000

0.00

1.000

EACH

8,000.00000

CAT 33,356.5033,356.5041,356.50CURRENT AMT0201 $ $ $

CAT NO0202 WOODMEN PARK & RIDE 

0199 *Rem Pavement Marking Removal of Pavement Marking 0.000

93.000

202-00250  
 

306.9093.000

306.90

93.000

SF  

3.30000

0200 *Removal of Light Standard Foundation 0.000

3.000

202-00705  
 

1,800.003.000

1,800.00

3.000

EACH

600.00000

0205 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

85.00000
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PCN: 20460-BID    ESTIMATE RUN 08/10/2015

PROJECT: STLR200-212                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:40

CUMULATIVE
AMOUNT

CAT NO0202 WOODMEN PARK & RIDE 

0210 *Potholing 0.000

5.000

203-01597  
 

1,075.005.000

1,075.00

5.000

HOUR

215.00000

0215 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

100.00000

0220 Erosion Control Supervisor 0.000

2.000

208-00205  
 

150.002.000

150.00

2.000

HOUR

75.00000

0225 *Reset Light Standard 0.000

3.000

210-00750  
 

2,100.003.000

2,100.00

3.000

EACH

700.00000

0230 Reset Ground Sign 0.000

2.000

210-00810  
 

410.002.000

410.00

2.000

EACH

205.00000

0235 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

24.090

403-00720  
 

5,781.6024.090

5,781.60

24.090

TON 

240.00000

0240 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

544.930

403-34721  
 

103,536.70544.930

103,536.70

544.930

TON 

190.00000

0245 *Emulsified Asphalt (Slow-Setting) 0.000

125.000

411-10255  
 

250.00125.000

250.00

125.000

GAL 

2.00000

0250 *2 Inch Electrical Conduit (Bored) 0.000

230.000

613-00206  
 

7,475.00230.000

7,475.00

230.000

LF  

32.50000

0255 *Wiring 0.000

1.000

613-10000  
 

3,700.001.000

3,700.00

1.000

L S 

3,700.00000

0260 *Light Standard Foundation 0.000

3.000

613-40010  
 

3,900.003.000

3,900.00

3.000

EACH

1,300.00000
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PCN: 20460-BID    ESTIMATE RUN 08/10/2015

PROJECT: STLR200-212                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:40

CUMULATIVE
AMOUNT

CAT NO0202 WOODMEN PARK & RIDE 

0265 *Sign Panel (Class I) 0.000

13.000

614-00011  
 

533.0013.000

533.00

13.000

SF  

41.00000

0270 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

41.00000

0275 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

45.000

614-01575  
 

1,485.0045.000

1,485.00

45.000

LF  

33.00000

0280 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

0.000

LF  

38.00000

0285 *Epoxy Pavement Marking 0.000

14.400

627-00005  
 

4,104.0014.400

4,104.00

14.400

GAL 

285.00000

0290 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

135.000

627-30405  
 

3,105.00135.000

3,105.00

135.000

SF  

23.00000

0295 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

396.000

627-30410  
 

7,128.00396.000

7,128.00

396.000

SF  

18.00000

CAT 146,840.20146,840.20146,840.20CURRENT AMT0202 $ $ $

CAT NO0203 MONUMENT PARK & RIDE 

0300 Removal of Sidewalk 0.000

16.000

202-00200  
 

768.0016.000

768.00

16.000

SY  

48.00000

0305 *Potholing 0.000

5.000

203-01597  
 

1,075.005.000

1,075.00

5.000

HOUR

215.00000

0310 Structure Excavation 0.000

14.800

206-00000  
 

1,095.2014.800

1,095.20

14.800

CY  

74.00000
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PCN: 20460-BID    ESTIMATE RUN 08/10/2015

PROJECT: STLR200-212                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:40

CUMULATIVE
AMOUNT

CAT NO0203 MONUMENT PARK & RIDE 

0315 Structure Backfill (Class 2) 0.000

9.500

206-00200  
 

845.509.500

845.50

9.500

CY  

89.00000

0320 *Aggregate Bag 0.000

150.000

208-00035  
 

1,425.00150.000

1,425.00

150.000

LF  

9.50000

0325 *Concrete Washout Structure 0.000

1.000

208-00045  
 

625.001.000

625.00

1.000

EACH

625.00000

0330 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

100.00000

0335 Erosion Control Supervisor 0.000

2.000

208-00205  
 

150.002.000

150.00

2.000

HOUR

75.00000

0340 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

3,500.00000

0345 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

3,900.00000

0350 Concrete Class D 0.000

5.500

601-03000  
 

4,400.005.500

4,400.00

5.500

CY  

800.00000

0355 Reinforcing Steel (Epoxy Coated) 0.000

550.000

602-00020  
 

1,100.00550.000

1,100.00

550.000

LB  

2.00000

0360 Fence (Plastic) 0.000

150.000

607-11525  
 

750.00150.000

750.00

150.000

LF  

5.00000

0365 Concrete Sidewalk (6 Inch) 0.000

16.000

608-00006  
 

1,840.0016.000

1,840.00

16.000

SY  

115.00000
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PCN: 20460-BID    ESTIMATE RUN 08/10/2015

PROJECT: STLR200-212                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:40

CUMULATIVE
AMOUNT

CAT NO0203 MONUMENT PARK & RIDE 

0370 *2 Inch Electrical Conduit (Bored) 0.000

229.000

613-00206  
 

7,442.50229.000

7,442.50

229.000

LF  

32.50000

0375 *Type One Pull Box 0.000

1.000

613-07001  
 

360.001.000

360.00

1.000

EACH

360.00000

0380 *Wiring 0.000

1.000

613-10000  
 

3,700.001.000

3,700.00

1.000

L S 

3,700.00000

0385 *Circuit Breaker (30A, 2 Pole) 0.000

1.000

613-80105  
 

210.001.000

210.00

1.000

EACH

210.00000

0390 *Shelter (Install Only) 0.000

0.000

622-00096  
 

0.000.000

0.00

1.000

EACH

8,000.00000

CAT 25,786.2025,786.2033,786.20CURRENT AMT0203 $ $ $

CAT NO0204 US 34 PARK & RIDE 

0395 Removal of Concrete Median Cover Material 0.000

15.500

202-00190  
 

1,007.5015.500

1,007.50

15.500

SY  

65.00000

0400 Removal of Curb and Gutter 0.000

106.000

202-00203  
 

1,802.00106.000

1,802.00

106.000

LF  

17.00000

0405 Removal of Asphalt Mat 0.000

41.000

202-00220  
 

3,444.0041.000

3,444.00

41.000

SY  

84.00000

0410 *Potholing 0.000

5.000

203-01597  
 

1,075.005.000

1,075.00

5.000

HOUR

215.00000

0415 Structure Excavation 0.000

15.000

206-00000  
 

1,110.0015.000

1,110.00

15.000

CY  

74.00000
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PCN: 20460-BID    ESTIMATE RUN 08/10/2015

PROJECT: STLR200-212                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:40

CUMULATIVE
AMOUNT

CAT NO0204 US 34 PARK & RIDE 

0420 Structure Backfill (Class 2) 0.000

9.500

206-00200  
 

845.509.500

845.50

9.500

CY  

89.00000

0425 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.00000

0430 *Aggregate Bag 0.000

150.000

208-00035  
 

1,425.00150.000

1,425.00

150.000

LF  

9.50000

0435 *Concrete Washout Structure 0.000

1.000

208-00045  
 

625.001.000

625.00

1.000

EACH

625.00000

0440 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

100.00000

0445 Erosion Control Supervisor 0.000

2.000

208-00205  
 

150.002.000

150.00

2.000

HOUR

75.00000

0450 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

3,500.00000

0455 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

3,900.00000

0460 Concrete Class D 0.000

5.500

601-03000  
 

4,400.005.500

4,400.00

5.500

CY  

800.00000

0465 Reinforcing Steel (Epoxy Coated) 0.000

552.000

602-00020  
 

1,104.00552.000

1,104.00

552.000

LB  

2.00000

0470 Fence (Plastic) 0.000

150.000

607-11525  
 

750.00150.000

750.00

150.000

LF  

5.00000
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PCN: 20460-BID    ESTIMATE RUN 08/10/2015

PROJECT: STLR200-212                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:40

CUMULATIVE
AMOUNT

CAT NO0204 US 34 PARK & RIDE 

0475 Concrete Sidewalk (6 Inch) 0.000

32.500

608-00006  
 

3,737.5032.500

3,737.50

32.500

SY  

115.00000

0480 Concrete Curb Ramp 0.000

13.000

608-00010  
 

3,796.0013.000

3,796.00

13.000

SY  

292.00000

0485 Curb and Gutter Type 2 (Section I-B) 0.000

109.000

609-21010  
 

3,597.00109.000

3,597.00

109.000

LF  

33.00000

0490 *2 Inch Electrical Conduit (Bored) 0.000

196.000

613-00206  
 

6,370.00196.000

6,370.00

196.000

LF  

32.50000

0495 *Type One Pull Box 0.000

1.000

613-07001  
 

360.001.000

360.00

1.000

EACH

360.00000

0500 *Wiring 0.000

1.000

613-10000  
 

3,700.001.000

3,700.00

1.000

L S 

3,700.00000

0505 *Circuit Breaker (30A, 2 Pole) 0.000

1.000

613-80105  
 

210.001.000

210.00

1.000

EACH

210.00000

0510 *Shelter (Install Only) 0.000

0.000

622-00096  
 

0.000.000

0.00

1.000

EACH

8,000.00000

CAT 39,508.5039,508.5047,508.50CURRENT AMT0204 $ $ $

$ 302,581.50302,581.50$335,670.30$CURRENT AMTPROJECT TOTAL


